



**SECURITIES AND EXCHANGE COMMISSION**  
 Secretariat Building, PICC Complex, Pasay City  
**2020 SUPPLEMENTAL PROCUREMENT PLAN 4**

CODE	Program/Activity/Project	PMO/End-user	Mode of Procurement	Is this an Early Procurement Activity	Schedule of Each Procurement Activity				Funding Source	Estimated Budget (PHP)			Remarks	
					Ads/Post of ITB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
<b>E.</b>	<b>Code (PAP)</b>	<b>SUPPLIES, SERVICES, OFFICE MACHINES AND EQUIPMENT</b>												
	200010000	41	Time and Material Cost for Data Recovery of SEC I-view	ICTD	NP-SVP	No	3rd Quarter			RCC	450,000.00	450,000.00		
	100010000	42	Printing of SEC Calendar	OCS	NP-SVP	No	3rd Quarter			RCC	957,450.00	957,450.00		
<b>F.</b>	<b>Code (PAP)</b>	<b>SUBSCRIPTION SERVICES</b>												
	100010000	13	Subscription to Video Conferencing Software as a Service Solution for one(1) year	ICTD	NP-SVP	No	3rd Quarter			RCC	880,000.00	880,000.00		
<b>J</b>	<b>Code (PAP)</b>	<b>PROFESSIONAL SERVICES</b>												
	100010000	5	Highly Technical Consultant for Reviews, Reporting and Analysis of SEC Financial Matter (Renewal)	OC	HTC	No	3rd Quarter			RCC	165,000.00	165,000.00		
	100010000	6	Highly Technical Consultant for SEC Disaster Management Plan (Renewal)	HRAD	HTC	No	3rd Quarter			RCC	480,000.00	480,000.00		
<b>TOTAL</b>											<b>2,932,450.00</b>	<b>2,932,450.00</b>	<b>-</b>	

Submitted by:

NORLAN M. DELOS ALIAS  
 BAC Secretariat

ROSELLER N. CAPILA  
 Head, BAC Secretariat

Recommending Approval:  
 For the Bids and Awards Committee:

EMMANUEL Y. ARTIZA  
 BAC Chairman

Approved By:

EMILIO B. AQUINO  
 Chairperson

ACRONYM:

**NP-SVP:**  
**NP-HTC:**

SEC. 53.9 - Negotiated Procurement-Small Value Procurement  
 SEC. 53.7 - Negotiated Procurement-Highly Technical Consultant